ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUGTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 08-26-2022
CWSRF - 6885

Project Location: Brockton, MA From: 8/22/2022 Week: 19

and Whitman, MA

Client: Whitman, MA To:  8/26/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew continuing the sewer force main installation on Auburn Street. C. Naughton
installed approximately 660 LF of new 20-inch PVC sewer force main and one air release manhole along
Auburn Street. Approximately 92% of the sewer force main is complete on Auburn Street.

C. Naughton had a second crew continuing the installation of the water main on Auburn Street. C.
Naughton installed approximately 650 LF of the new 12-inch DI water main, four 12-inch and 8-inch water
main gate valves, and one 6-inch gate valve on Auburn Street. Approximately 50% of the water main is
complete on Auburn Street.

C. Naughton had a third crew excavating several test pits in the cross-country easement off Alger Street in
Brockton via vacuum excavation to verify the location of existing utilities in preparation to begin the

installation of the 20-inch HDPE sewer force main next week.

C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going
this week. A copy of the detour plan is attached for reference.

All trenches will be backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have two crews on site next week (week of 8/29/2022) to continue installation of both
the 20-inch PVC sewer force main and 12-inch DI water main on Auburn Street. C. Naughton will have their
drilling subcontractor (Henniker Directional Drilling) on-site on Monday 8/29 or Tuesday 8/30 to begin
installation of the 20-inch HDPE sewer force main via directional drilling in the cross-country easement.




2. C.Naughton will be pressure testing and chlorinating the newly installed 12-inch DI water main on Auburn
Street next week (week of 8/29/2022) up to Auburnville Way.

3. C.Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton
will maintain access for local residents and for emergency vehicles while the detour is on-going.

4. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road
closures and detours.

PROJECT PHOTOS

Photo 1: Installation of 12-inch DI Water Main on
Auburn Street

Photo 2: Installation of the 6 Air Release Photo 3: Exploratory Test Pit in Cross-Country
Manhole on Auburn Street Easement to Locate Existing Utilities

Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC




Py wpuod

Py euueac

1§ 1se3

py dol |

DE oL p
Sierg

Pag I\OSBSS?W

P
15 puepuiog

RoHO CloSED
Locnl TRAFF/<

%

ES =

3 z

[L)

% 3

Y Q
pA 5 S
E 9 )
wn
; (]
>
% §
((‘6 E] P\Ubutn 5
(N
Sr
D& R
73 £ S / CCM
St
0,5.‘0
e Y A
N bal
+ =
& S

C. NAUGHTON CORP.

663 Elm Street
Bridgewater, MA 02324
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